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1 INTRODUCTION 

 

The Joint Venture formed by Sol Solutions, LLC and J.C. Palomar (Sol‐JCP) has been retained by the United 

States  Army  Corps  of  Engineers  (USACE)  to  provide  a  Comprehensive  Environmental  Response, 

Compensation and Liability Act  (CERCLA) Remedial Action  for  the removal of contaminated soil at  the 

former U.S. Customs and Border Protection  (USCBP) Firing Range  (the Site).   The  former USCBP Firing 

Range is located in Santa Cruz County in southern Arizona.  The Remedial Action activities for the Site are 

being conducted pursuant to Contract No. W9126G‐17‐C‐0009.  

This Remedial Action Work Plan (RAWP) has been prepared to outline the scope of work for the remedial 

activities that will be conducted at  the Site.   As presented  in  the Decision Document  (Terranear PMC, 

2015) Alternative 4, Off‐Site Disposal was selected as the remedial action for the Site.  In support of this 

RAWP,  a  Uniform  Federal  Policy‐Quality  Assurance  Project  Plan  (UFP‐QAPP)  (Sol‐JCP,  2018a)  and  an 

Accident Prevention Plan (APP) and Site Safety and Health Plan (SSHP) (Sol‐JCP, 2018b) were developed.  

The UFP‐QAPP outlines  the procedures this project will use  to ensure the data  it collects and analyzes 

meets project quality assurance and quality control (QA/QC) requirements while the AAP /SSHP addresses 

all occupational safety and health hazards associated with cleanup operations. 

The USCBP is the lead agency for site activities. As the lead agency, USCBP is responsible for executing 

environmental restoration of properties that were formerly owned by, leased by, or otherwise possessed 

by the U.S. government and under the jurisdiction of the USCBP. From 2011 through the present, USCBP 

conducted assessments, investigations, and studies in accordance with CERCLA to determine the potential 

presence of contamination in environmental media at the Site that may pose a risk to human health and 

the environment. The State of Arizona, through the Arizona Department of Environmental Quality (ADEQ) 

and U.S. Environmental Protection Agency (USEPA) are the regulatory agencies for this remediation. 
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2 SITE BACKGROUND  

 

This section discusses the site description and operational history, current and future land uses, previous 

investigations, and environmental setting of the former USCBP Firing Range. 

 Site Location and Operational History 

The former USCBP Firing Range is located at 1651 W. Target Range Road in Nogales, Arizona (Figure 1). 

The area is defined as the leased portion of the Arbo property (parcel no. 112‐29‐010B) (Figure 2). The 

site on the Arbo property (113‐49‐010B) is surrounded on two sides located in a portion of Section 13, 

Township  24  south,  Range  13  east  Santa  Cruz  County,  Arizona  with  its  center  located  at  latitude  of 

31.347139 North and longitude of 110.969525 West. 

The former USCBP Firing Range encompasses approximately one‐half acre of shooting range property and 

empty range land used for small arms training in the form of target practice beginning in 1992. The USCBP 

discontinued use of the firing range in mid‐2010. USCBP continues to lease the property from the current 

property owner, Mr. Arbo (Allwyn Environmental, 2009b). The property is currently idle. 

 Current and Future Land Use 

The area within  the  former USCBP Firing Range  currently  consists of  the  firing  range and  firing  range 

structures. An aerial photograph review conducted as part of Phase I ESAs (Allwyn Environmental, 2009a 

and b) of a property adjacent to the Site revealed that the structures present were constructed in 1992, 

and no previous development had occurred at the Site. The areas immediately surrounding the Site have 

never been developed. Operations ceased at the property in 2010 and it is no longer used as an active 

firing range.  

The Site is located within a mostly open and moderately restricted area that is undeveloped property. It 

is unknown whether or not water, electric, and communications utilities traverse this property. However, 

due to the undeveloped nature of this area, it is unlikely.  The Site is unfenced, although there is a locked 

gate on the main road to the Site. There is no signage at the Site to indicate property boundaries or to 

ward off trespassers. It is possible for cattle and other livestock from surrounding properties to enter the 

Site.  At the completion of the Remedial Action, the USCBP will terminate the lease of this property and it 

will return to the property owner for use as agricultural land. 

 Environmental Setting 

2.3.1  Topography 

The majority of the former USCBP Firing Range has been graded by heavy machinery and is essentially 

flat. The topography of the remainder of the Site and of the surrounding property is typical of dry desert 

lowlands present throughout the Basin and Range province of the western United States. The land surface 

is  generally  rugged and hilly.  Several  dry  creek beds  (arroyos)  separate  steep hills  and  ridges present 

throughout this area. The elevation ranges from approximately 3,960 to 4,130 feet above sea level. 
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2.3.2 Climate 

Nogales’  climate  is  typically  sunny  and  dry,  with  low  relative  humidity.  Average  monthly  high 

temperatures recorded at the Nogales 6 N climate station from 1952 to 2010 range from a low of 64.3 

degrees Fahrenheit (°F) in January to a high of 95.3°F in June. Average monthly low temperatures range 

from 27.3°F in January to 63.9°F in June during the same time period (Western Regional Climate Center, 

2011).  

Nogales’ climate is classified as arid, which is defined by average annual precipitation less than half of 

evaporation and mean temperature of the coldest month above freezing (32 °F). The former USCBP Firing 

Range  receives  little  rain  or  snow,  averaging  about  17.21  inches  of  precipitation  per  year.  Most 

precipitation occurs during the summer monsoon season, typically from July through mid‐September. The 

monthly average precipitation recorded at the Nogales 6 N climate station from 1952 to 2010 ranges from 

a low average of 0.22 inches for May to a high average of 4.38 inches for August. The summer monsoon 

season for regional precipitation is characterized by incidences of sudden, dramatic downpours of heavy 

rain within a short period of time 

2.3.3 Soils and Vegetation 

The soils  in the Site are primarily shallow and rocky with un‐weathered clasts of andesite and rhyolite 

tuffs, granites, and small areas of clay shales. The steeper slopes have numerous rock outcroppings and 

shallow  loamy  soils.  Five  soil  associations  dominate  the  area:  Comoro‐Pima,  Continental‐Sonoita, 

Caralampi‐White  House  ‐  Hathaway,  Lampshire‐Chiracahua‐Graham,  and  Faraway‐Rock  Outcrop‐

Barkerville. The first three are typically deep soils and sandy loams with varying amounts of gravel and 

clay,  generally  appearing  in or  along  floodplains  and  streambeds.  The  latter  two are  typically  shallow 

cobbled  clay  or  sandy  loams  occurring  in  the  upper  elevations  on  foothills  and  mountains  (Allwyn 

Environmental, 2009c). Soil pH ranges from slightly acidic (pH 6) to slightly alkaline (pH 8) (USDA, 1979). 

Most of the ground surface is bare, with portions partially covered with vegetation. The vegetation that 

grows in these soils is representative of desert shrub land. Common vegetation includes several varieties 

of cacti, mesquite, creosote bush, ocotillo, acacia trees, desert willow, and yucca (National Park Service, 

2011). Vegetation at the former USCBP Firing Range did not significantly hinder the Remedial Investigation 

(RI) field activities (Terranear PMC, 2014). 

2.3.4 Hydrogeology 

The Site  lies within the boundaries of  the Santa Cruz Active Management Area. The Santa Cruz Active 

Management  Area  was  designed  to  address  groundwater  overdraft  in  the  area,  as  a  result,  water 

management in this area is intensive. Within the Santa Cruz Active Management Area, groundwater can 

be withdrawn legally only through a groundwater right or permit, unless groundwater is withdrawn from 

an exempt well (maximum capacity of 35 gallons per minute or less). Based on the information provided 

in a well driller  report  from a well  located within proximity  to  the site  (Arizona Department of Water 

Resources Well  No.55‐636229),  the  local  groundwater  is  located  approximately  135  feet  below  land 

surface in this well which is cased to 420 feet below land surface. No perched water appears to exist in 

the area as no intermittent clay layers were noted. Based on site topography, the groundwater flow near 

the subject property is likely to the north to northeast. 
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2.3.5 Prehistoric and Historic Cultural Resources 

There  are  no  identified  prehistoric  or  historic  cultural  resources within  the  immediate  vicinity  of  the 

former USCBP Firing Range property. 

 Summary of Previous Investigations 

2.4.1 2014 Remedial Investigation 

The RI was completed at the Site in 2014 (Terranear PMC, 2014).  A total of 60 soil samples were collected 

at the Site and analyzed for antimony, arsenic and lead (Figure 3) as follows: 

 38 soil samples (16 composite samples and 22 discrete samples) were collected from the surface 

(0‐12 inches below ground surface [bgs]), and  

 22 soil samples (16 composite samples and 6 discrete samples) were collected between 12 and 

42 inches bgs. 

In addition, 10 of the surface soil samples were analyzed for polynuclear aromatic hydrocarbons (PAHs) 

and 5 samples were selected for Toxicity Characteristic Leaching Procedure (TCLP) analysis for antimony, 

arsenic, lead and PAHs.   

Arsenic, antimony and lead were detected in all 60 samples. The highest concentration of metals and PAHs 

were found in the southwest corner of the firing range. This area comprises the major portion of the back‐

stop berm and firing range area between the berm and last target area.  

Antimony:  Antimony concentrations ranged from not detected to 454 milligrams per kilogram 

(mg/kg).  It was detected at concentrations greater than the USEPA Regional Screening Level (RSL) 

for residential soil (31 mg/kg) in 27 of the 60 soil samples.  The highest concentrations of antimony 

were detected in the soil samples BPN‐13S (composite, west part of the firing range on the east 

slope of backstop berm) and BPG‐3S (discrete ‘grab’, southwest part of the firing range on the 

east  slope  of  backstop  berm)  both  at  454  mg/kg.  Therefore,  antimony  was  retained  as  a 

contaminant of concern (COC). 

Arsenic:  Arsenic concentrations ranged from 4.4 mg/kg (composite sample BPN‐14D14, central 

firing range)  to 22.8 mg/kg (composite sample BPN‐13S, west central  firing range, east side of 

backstop berm) which were greater than the 2014 USEPA RSL for residential soil (0.39 mg/kg). 

However, these concentrations are consistent with both local and regional background levels of 

arsenic, ranging from 10 to 40 mg/kg (Shacklette and Boerngen, 1984).  Therefore, arsenic was 

determined to not be a COC.  

Lead:  Lead concentrations ranged from 198 mg/kg to 49,300 mg/kg in the shallow samples and 

from  20  mg/kg  to  27,000  mg/kg  in  the  deep  samples.    Of  the  60  soil  samples  collected,  50 

contained  concentrations  of  lead  above  the  USEPA  RSL  for  residential  soil  (400  mg/kg).  The 

highest  concentration  of  lead  (49,300  mg/kg)  was  detected  in  the  discrete  sample  BPG‐3S 

(southwest firing range, on eastern slope of backstop berm).  Therefore, lead was identified as 

the primary COC. 
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PAHs:    PAHs were detected  in  six  of  the nine  shallow  composite  soil  samples  and  in  the  one 

discrete shallow ‘grab’ soil sample (BPG‐20S). Five composite soil samples and the discrete ‘grab’ 

soil sample contained concentrations exceeding their respective USEPA RSLs for residential soil 

for  at  least  one  of  the  following  PAH  compounds:  benzo(a)anthracene,  benzo(a)pyrene,  and 

benzo(b)fluoranthene. Therefore, PAHs were identified as a COC. 

TCLP: Four of the five TCLP samples exceeded the USEPA Regulatory Level for lead (5 milligrams 

per liter [mg/L]).  Arsenic was detected in only one of the samples at a concentration that is less 

than the USEPA Regulatory Level for arsenic (5 mg/L). There are no USEPA Regulatory Levels for 

PAHs and antimony. The results of TCLP analyses of soil samples indicate that lead may be present 

at characteristically hazardous levels as defined by 40 CFR 261, Appendix II, 1993 ed., as amended 

by 58 FR 46040, August 31, 1993. 

2.4.2 2018 Background Arsenic Investigation Report 

In September 2018, a background arsenic study was completed at the Site (HDR, 2018). A total of 10 soil 

samples were collected from a depth interval of 1‐1.5 ft bgs and analyzed for arsenic. Arsenic was detected 

at concentrations ranging from 5.7 mg/kg to 11 mg/kg. The report concluded that the 95% UCL for arsenic 

was 7.55 mg/kg or 6.63 mg/kg (with or without the potential 11 mg/kg outlier). The arsenic concentrations 

are within the naturally occurring range in the state of Arizona, with a 95% UCL less than the SRL of 10 

mg/kg.    
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3 REMEDIAL OBJECTIVES  

 
 

 Remedial Action Objectives 

The goal of the remedial action at the former USCBP Firing Range to effectively mitigate impacts to soil in 

a manner that provides short‐term and long‐term protection of human health and the environment.  The 

Remedial  Action  Objectives  (RAOs)  are  intended  to  be  specific  to  the  affected  media  i.e.,  soil,  but 

sufficiently broad so as not to overly restrict the potential remedial technology available. 

The Decision Document (Terranear PMC, 2015) identified the following as the RAO for the Site: Remove 

the potential for receptors to come in direct contact with small arms remains and COCs at the former 

USCBP Firing Range. 

The  aim  is  to  achieve  the USEPA’s  threshold  criteria  of  “Overall  Protection of Human Health  and  the 

Environment” and “Compliance with Applicable or Relevant and Appropriate Requirements”.  Specifically, 

the USEPA RSLs for residential soil (USEPA, 2017a), the Arizona SRLs (AZ, 2007), the ADEQ’s Groundwater 

Protection  Levels  (GPLs)  (ADEQ,  1996),  and  the  arsenic  background  levels  (HDR,  2018)  have  been 

identified as Project Action Levels (PALs).  Note, due to the recent publication of the Final Toxicological 

Review of Benzo[a]pyrene (USEPA, 2017b), the RSLs for PAHs are different from those used in the RI/FS. 

The specific values are included in Worksheet #15 of the UFP‐QAPP (Sol‐JCP, 2018a) and the table below:  

Constituent 
USEPA 
RSLs 

(mg/kg) 

ADEQ 
SRLs 

(mg/kg) 

ADEQ 
Groundwater 

Protection 
Levels 
(mg/kg) 

Background 
Levels (HDR, 

2018) 
(mg/kg) 

Residential Residential   

Inorganics    

Lead 400 400 290  
Antimony 31 31 35  
Arsenic 0.68 10 290 5.7-11 

Polynuclear Aromatic Hydrocarbons    

Acenaphthene 3,600 3,700   

Anthracene 18,000 22,000   

Benzo(a)anthracene 1.1 0.69   

Benzo(a)pyrene 0.11 0.069   

Benzo(b)fluoranthene 1.1 0.69   

Benzo(g,h,i)perylene none none   

Benzo(k)fluoranthene 11 6.9   

Chrysene 110 68   

Dibenz(a,h)anthracene 0.11 0.069   

Fluoranthene 2,400 2,300   

Fluorene 2,400 2,700   

Indeno(1,2,3-cd)pyrene 1.1 0.69   
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Naphthalene 3.8 56.0   

Pyrene 1,800 2,300   

  

 Description of the Remedial Action 

In accordance with the Decision Document (Terranear PMC, 2015), Alternative 4 has been approved for 

implementation.    This  alternative  includes  the  excavation  of  soils  containing  COCs  at  concentrations 

greater than their Project Action Levels, and off‐site disposal of excavated soils.   



 

 

RAWP – Former U.S. Customs Border Protection Firing Range, Nogales, AZ Contract No. W9126G-17-C-0009 
Revised Final – April 2019    P a g e  | 8 
 

4 REMEDIAL ACTION 

 
  
This section provides a description of the components for the remedial action.  A phased approach was 

developed  in  the  Decision  Document  consisting  of  pre‐construction/site  preparation  activities;  soil 

excavation; and disposal and Site restoration. Each of these components is described below. 

 Pre-Construction Activities 

The following activities will be completed prior to any intrusive work.   

4.1.1 Site Security 

Security of former USCBP Firing Range will be maintained through‐out the duration of the remediation. 

Remediation personnel shall coordinate with the USCBP to ensure compliance with all security measures.      

The only persons with permitted access to the former USCBP Firing Range are the USCBP staff and the 

property  owners.  A  potential  does  exist  for  trespassers  to  enter  the  area.  Additionally,  fire‐fighting 

personnel and equipment may be required to enter the site to suppress brush fires.  

Because there is no fencing or other restrictions to the area, the following zones will be established at the 

Site.  The Exclusion Zone (EZ), Contamination Reduction Zone (CRZ), and Support Zone (SZ) as illustrated 

in Figure 4 will be established as described below:  

Exclusion  Zone  (EZ):  includes  areas  where  potentially  contaminated  materials  will  be  excavated  or 

handled and all areas where contaminated equipment or personnel may travel. The EZ also includes an 

equipment laydown area when not in use. Orange fencing will be installed around the perimeter of the 

EZ as well as a Project Sign and warning placards.  This will provide a physical separation that serves as 

the transition between the EZ and SZ for the transfer of construction materials and equipment from off‐

site to the EZ, decontamination of vehicles prior to reentering the SZ, decontamination of personnel and 

clothing (including containerization of disposable outerwear), and personnel decontamination facilities. 

Contamination Reduction Zone (CRZ):  A personal hygiene and decontamination station will be set up in 

the CRZ for personnel to remove contaminated personal protective equipment (PPE) and to wash when 

exiting  the EZ.   An equipment decontamination station will be  set up  in  the CRZ  for equipment  to be 

decontaminated when exiting the EZ. 

Support  Zone  (SZ):  provides  a  location  for  temporary  site  facilities  and  an  entry  and  exit  area  for 

personnel, material, and equipment from the project site. 

 
4.1.2 Mobilization and Site Preparation  

Prior to mobilizing equipment, the work area will be inspected by Sol‐JCP and the USACE representative 

to  identify  existing  conditions.  Areas  of  concern,  such  as  trees,  shrubs  or  structures  that  need  to  be 

protected, will be identified and marked. A series of digital color photographs will be taken to establish 

the  pre‐field  activity  site  conditions.  Sol‐JCP will  include  the  results  of  this  survey  in  the  subsequent 

monthly progress report / invoice.  Sol‐JCP will avoid those environmental features included in the survey 
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report and any indicated on the drawings.  A series of digital color photographs will be taken to establish 

the  pre‐field  activity  site  conditions.  Additional  photographs  will  be  taken  during  the  project  and 

submitted to the USACE as part of the monthly progress report / invoice. 

A project staging area will be established with portable toilets and hand wash stations. Areas for personnel 

and truck access and egress will also be established with signage for authorized personnel only. Areas 

specified for decontamination of equipment, the loading and unloading of materials, clean soil storage, 

and  soil  stockpiling will  be  defined  prior  to  commencement  of work.    The  area  of  excavation will  be 

accessed via W. Target Range Road; therefore, the creation of a temporary access road is not anticipated.  

As part of community involvement activities required by A.R.S. § 49‐176, signage will be displayed on‐site 

during  remedial  activities.  The  sign  will  describe  the  type  of  work  being  done  and  include  contact 

information  for USACE, USCBP, ADEQ,  and  Sol‐JCP.  Refer  to Attachment  1  for  an  example of  the  site 

signage. 

4.1.3 Truck and Equipment Ingress/Egress Routes 

Paved and dirt surface roads provide access to the Site.  Where possible, all vehicle traffic will remain on 

these roads.  A Stabilized Construction Entrance (SCE) may be required during execution of construction 

activities.  The necessity of the SCE will be determined in the field by the Field Team Leader.  If required, 

the SCE will be constructed  in accordance with the details provided on Drawing 1.   Depending on the 

condition  of  access  roads  prior  to  and  during  construction,  improvements  and/or  reconstruction  to 

adequately  accommodate  the  anticipated  construction  equipment  and  traffic  during  construction 

activities may be required. In the event that the roads used for site ingress/egress require improvement 

to accommodate construction or other equipment utilized during the removal action, temporary gravel 

roads may be installed. If required, the temporary roads will be constructed in accordance with the details 

provided on Drawing 1. 

4.1.4 Topographic Survey 

A pre‐topographic and post‐topographic survey will be performed by a registered land surveyor licensed 

in  the state of Arizona.    The survey will  consist of establishing  three permanent control points, and a 

sufficient number of temporary control points and off‐sets to perform for locating and marking the limits 

of the specified excavation areas and confirmatory sampling grids.  The horizontal extent of the excavation 

will be determined relative to the Arizona Coordinate System of 1983, Central Zone 0202 (which covers 

Santa  Cruz  County,  Arizona)  to  the  nearest  1.0  foot.    Based  on  the  established  control  points,  the 

excavation area and a 50‐foot grid will be marked with paint and/or flags by SOL‐JCP personnel.   

4.1.5 Utility Location  

Upon delineation of the excavation area, Sol‐JCP will contact the following parties to locate and mark‐out 

the utilities in the area: 

 Arizona811: 800.STAKE.IT (800‐782‐5348) will be contacted at least two full working days, but not 

more than 15 calendar days before intrusive activities. Arizona Blue Stake was established as a 
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one‐call notification system by underground facility owners such as water, cable, gas, telephone, 

and electric to assist excavators in notifying underground facility owners prior to digging.   

 Any utilities identified will be contacted and a request for identification at the property boundary 

will be made. 

 A private utility locating service will be used to mark any utilities located within the excavation 

area.    At  this  time,  no  utilities  are  expected  within  the  excavation  area.    However,  if  one  is 

identified, it will be avoided, and a contingency plan will be developed for addressing soils within 

3 feet on either side of the utility.  

4.1.6 Clearing of Work Area  

Sol‐JCP will remove debris, trash, slash, logs, snags, branches, and brush from the work and excavation 

area. This woody material will be disposed of on site, as much as possible out of sight of the roadway. 

Other debris and trash will be separated from woody material and will be properly disposed of with other 

construction debris. The stockpile area will also be cleared of any debris or large rocks that may interfere 

with the geomembrane liner.    

4.1.7 Removal of Structures 

Range structures and concrete pads shown in Figure 3 will be removed and disposed of at a Class III landfill. 

As  the buildings were erected  in 1992 and are not  insulated, neither  lead‐based paint nor asbestos  is 

expected to be present.  Since the structure is a single‐story that would pose no hazards to neighboring 

structures or personnel, a common demolition plan will be determined in field and will be submitted to 

the USACE COR for approval.  Prior to disposal, any loose soil will be brushed off the building materials.  

Demolition debris from firing position structures will be disposed of at Rio Rico Landfill, located in Rio Rico, 

Arizona.   

4.1.8 Erosion and Sediment Control 

Soil erosion and sediment controls as well as storm water management controls may be required during 

execution of construction activities.  Field conditions and on‐site Sol‐JCP personnel will dictate and identify 

the  control  techniques  and  specific  locations  for  installation  of  such  applications.    The  controls  may 

include, but are not limited to, silt fence, straw bales, and plastic sheeting.   The erosion and sediment 

control practices and stormwater management controls will remain in place during construction activities 

until deemed no longer necessary by the field engineer.  If required, controls will be inspected periodically 

and maintained throughout the duration of the remedial action.  Any liquids captured during the remedial 

activities will be containerized and disposed of appropriately upon receipt of the waste characterization 

sample. 

 Soil Excavation and Temporary Stockpiling 

Upon the completion of the pre‐construction activities described above, the soil will be excavated and 

stockpiled.    During  the  RI,  soil  samples  collected  from  four  out  of  five  samples  exhibited  TCLP  lead 

concentrations  greater  than  5 mg/L.  Based  on  these  results,  and  the  results  of  the  total  lead  levels 

observed in the soil,  it  is anticipated that a majority of the material within the Western portion of the 
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excavation area will be characteristically hazardous and that there is the potential for excavated soil from 

the Eastern portion of the Site to be non‐hazardous.  Therefore, as soil is excavated, it will be segregated 

and stockpiled  to await  transportation  to  the appropriate off‐site disposal  facility  identified  in Section 

4.3.2.  Stockpiled soils will be shipped to the appropriate disposal facility within 90 days of excavation. 

4.2.1 Soil Excavation 

The areas of lead impacted surface soil exceeding the EPA RSL for lead (400 mg/kg) are depicted in the RI 

figures. Elevated levels of antimony, arsenic, and PAHs are collocated with lead‐impacted soil within the 

excavation  area.    The  excavation  area  is  approximately  0.5  acres  and  is  rectangular  in  shape, 

approximately 250 feet by 200 feet.  The excavation will begin in the southwest corner and proceed to 

the northeast corner. During the RI, the Site was characterized in 50 by 50‐foot grids as shown on Figure 

3. Within each grid, soil will be excavated as follows: 

 The Berm area will be excavated in its entirety. Dimensions are assumed to be approximately 120‐

feet x 25‐feet x and average height of 7‐feet tall (approximately 1,166 tons).  

 Western Portion:  42‐inch maximum depth in grids N‐7, N‐8, N‐9, N‐12, N‐13, N‐14, 78, N‐16 and 

N‐17 (approximately 5,000 tons).  

 Eastern  Portion:    3‐foot  maximum  depth  in  grids  N‐10,  N‐61,  N‐15,  N‐60,  N‐18  and  N‐59 

(approximately 2,916 tons). 

The excavation will be performed using a backhoe/front‐end loader. Excavation depths will be measured 

using marked rods. Based on the proposed excavation depths, excavations will not require benching or 

shoring.  The field crew will prepare daily reports that will include load counts and approximate volumes.   

The presence of nuisance dust will be monitored throughout construction activities using a dust meter 

(mini‐ram).    Per  the  AAP/SSHP  (Sol‐JCP,  2018b),  if  dust  readings  exceed  1 milligram  per  cubic meter 

(mg/m3),  engineering controls will be  implemented  to mitigate dust generation. Soil will be hand dug 

around any utilities and any other objects that will not be removed from the excavation area. An X‐ray 

fluorescence (XRF) spectrometer will be employed to field screen excavated areas for metals in real‐time. 

The XRF output is in a concentration (mg/kg) which will be compared directly against the Project Action 

Level for lead to segregate soil for stockpiling as described in Section 4.2.2.  Confirmation samples will be 

collected from the excavation boundary sidewalls and from the excavation base as described in Section 

4.2.3.   

4.2.2 Temporary Stockpiles  

Prior to each bucket of soil being placed in the stockpile area, a grab sample will be collected with a portion 

analyzed using XRF and a portion being compiled into the stockpile sample bucket.  Using the results of 

the real‐time XRF output, excavated soil will be segregated and temporarily stockpiled prior to load‐out. 

Refer to SOP‐22 for field screening procedures using an XRF spectrometer. Based on nature of the Site 

and the results of soil characterization samples collected and analytical for the RI, the soil is anticipated 

to be characteristically hazardous.  Therefore, the XRF output will be compared to the Project Action Level 

of  400 mg/kg  for  segregation  into potentially  hazardous  (>400 mg/kg)  and  potentially  non‐hazardous 
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stockpiles (<400 mg/kg). Final determination for waste characterization will rely on laboratory analysis as 

described in Section 4.2.5.   

Stockpiled soil will be placed over polyethylene sheeting with a minimum thickness of 20 millimeters (mils) 

or other impervious material. Stockpiles will be constructed to prevent incursion of rain or stormwater 

through the use of wattles. At the end of each workday or when wind speeds excel 15 miles per hour, 

stockpiles will be covered. Covers will be weighted down and/or secured with ropes or other devices as 

necessary to prevent wind or storm damage.  

Stockpile maintenance will be performed as necessary throughout the project duration.  Use of additional 

grading, berming, or curbing to prevent runoff of contaminated flows and divert run‐on away from these 

areas will be utilized as a contingency measure  if a  rain event occurs  that demonstrates  the need  for 

additional  diversion  to  provide  a  non‐erosive  flow  velocity.    Any  liquids  that  come  into  contact with 

stockpiled soil will be captured, containerized and disposed of appropriately upon receipt of the waste 

characterization sample.   

4.2.3 Confirmatory Soil Sampling 

After excavation of the individual designated excavation areas is complete or nearly complete, a 50‐foot 

grid pattern will be established over the entire remediation site and tailored to excavation area. The grid 

will be constructed using stakes and string lines based on surveyor offsets. The grids will be numerically 

identified consistent with the RI.  The grid will be maintained during confirmation sampling and potential 

additional remediation or sampling.   

Confirmation soil samples will be collected from the outside boundary side walls and excavation floor 

when the planned extent of excavation has been reached to determine whether or not the horizontal and 

vertical  extent  of  each  excavation  is  sufficient  to  meet  the  Project  Action  Levels.    The  confirmatory 

sampling program will include collecting one discrete (grab) sample per 25 feet of outside boundary side 

wall beginning at  the southwest corner of the excavation and one composite sample per 50‐foot grid, 

resulting in the collection of 47 confirmatory samples (32 grab sidewall samples and 15 composite base 

samples) over the 0.5‐acre excavation area for XRF screening. The applicable SOP for discrete (grab) soil 

sampling is provided in SOP‐07. The applicable SOP for composite soil sampling is provided in SOP‐08. The 

applicable  SOP  for  field  screening  procedures  using  an  XRF  spectrometer  is  provided  in  SOP‐22.    In 

addition, 50 percent of the sidewall and 100 percent of the excavation base samples will be submitted to 

the laboratory and analyzed for antimony, arsenic, lead and PAHs. Method 6200 states that the method 

of confirmatory analysis must meet the project and XRF measurement data quality objectives. The method 

also suggests that the regression coefficient of determination for the results should be 0.7 or greater for 

the  XRF  data  to  be  considered  screening  level  data.  Finally,  the method  states  that  if  the  regression 

coefficient is 0.9 or greater and inferential statistics indicate the XRF data and the confirmatory data are 

statistically equivalent at a 99 percent confidence level, the data could potentially meet definitive level 

data criteria. 
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Results of the XRF and laboratory analysis of confirmation samples for lead, antimony, arsenic, and PAHs 

will be compared to Project Action Levels as identified in Section 3.1.  Based on the results, the following 

decision rules applied: 

 If COC concentrations area are at or below the PALs, then backfill and demobilization may occur.   

 If COC concentrations are greater than the PALs, then consultation with the USACE Contracting 

Officer is required to authorize Notice to Proceed (NTP) for one of the following options within 14 

days of receipt of the final confirmation sample to avoid additional equipment rental and other 

similar costs: 

(a) Additional excavation until Project Action Levels are achieved; 

(b)  Backfilling  or  leaving  site  as  is  and  demobilizing  until  such  time  additional  funding  can  be 

obtained to complete the action; or   

(c) Other to be defined by USACE Contracting Officer. 

 Disposal and Site Restoration Activities 

Temporarily stockpiled soil will be characterized and scheduled for the load‐out and transportation of the 

soil to the approved facility utilizing licensed haulers as described in this section.  Ingress and egress routes 

will be established so that the trucks can approach the stockpiles without traveling on the impacted soils.  

Haul trucks will be backed to the Temporary Stockpile area and loaded so that they do come into contact 

with contaminated soil while driving.  Temporarily stockpiled soil will be loaded onto tri‐axle trucks using 

a track‐mounted excavator.  Construction entrances and proper traffic control will be maintained.  Trucks 

will be inspected to ensure that no soils are transported on the truck tires onto public roadways.   

4.3.1 Waste Characterization 

Prior  to  loading,  temporarily  stockpiled  soils  will  be  characterization  for  disposal  at  the  rate  of 

approximately one sample per 500 cubic yards.  This equates to approximately two waste characterization 

samples from the berm and one waste characterization sample from each grid.  During the excavation and 

stockpiling, one scoop from each excavator bucket will be collected and placed into a 5‐gallon bucket and 

homogenized.  A composite sample will be drawn from the representative bucket and analyzed for TCLP 

lead for pre‐disposal waste characterization.  Note, waste characterization samples will be submitted with 

a turn‐around‐time of 3 days. In addition, prior to disposal, any decontamination water, leachate, or storm 

water collected will be characterized and disposed of accordingly. 

4.3.2 Disposal 

All off‐site disposal of materials will be performed in accordance with applicable Federal, state, and local 

regulations pursuant to 40 CFR Part 262, Standards Applicable to Generators of Hazardous Waste ([ 45 FR 

33142, May 19, 1980, as amended at 70 FR 10818, Mar. 4, 2005; 81 FR 85724, Nov. 28, 2016] ) and 40 CFR 

Part 266, Standards for the Management of Specific Hazardous Wastes and Specific Types of Hazardous 

Waste Management Facilities (50 FR 666, Jan. 4, 1985).  
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All soil will be shipped using the current USEPA revised Hazardous Waste Manifest Forms with a copy of 

each manifest submitted to ADEQ: 

 Each shipment will be documented utilizing the Uniform Hazardous Waste Manifest (USEPA Form 

8700‐22).  

 Manifests will be prepared for approval by USACE/USCBP prior to transportation.  

 Approved Waste Manifests will require signature by USACE or USCBP authorized personnel prior 

or the day of transport.  Copies of manifests, bills of lading, and weight tickets will be provided to 

the USACE with the project close‐out documents.   

 Placards will  be  affixed  to  each  side  and  each  end of  the  transport  trucks  as  required by  the 

Department of Transportation. 

 Soil that contains TCLP lead at concentrations greater than 5.0 mg/L will require management as 

a RCRA hazardous waste carrying waste code D008 and shipped to US Ecology located in Beatty, 

Nevada,  which  is  a  RCRA  permitted  disposal  facility.   US  Ecology  treats  the  waste  using  a 

pozzolonic stabilization process that decharacterizes the waste so that it meets the Land Disposal 

Restrictions (LDR) and can be disposed of in a non‐hazardous subtitle D landfill.   

 If the TCLP lead concentration in the soil is less than 5.0 mg/L, the soil will be managed as non‐

hazardous and shipped to the Marana Regional Landfill located in Marana, Arizona.  

All waste classification forms, waste manifests, and Bills of Lading will be properly completed, signed and 

maintained.  Investigation derived waste (IDW) including PPE, plastic sheeting, decontamination water, 

and miscellaneous debris will be properly disposed of as solid waste at an approved landfill. 

4.3.3 Decontamination Procedure  

A pre‐fabricated decontamination pad (Spilltech, Model: PAC1225, or equivalent as depicted on Drawing 

1) will be installed and utilized as necessary for decontamination of trucks and equipment to remove any 

excess materials prior to Site departure from the EZ. Based on the size of the excavation, it is anticipated 

that  earth  moving  equipment  will  have  to  enter  the  area  of  excavation;  thus;  tracks,  wheels  and 

undercarriage of equipment will require decontamination.  All trucks and heavy equipment leaving the 

sites will be decontaminated prior to departure to prevent release of lead‐contaminated materials to the 

environment.  Decontamination  will  be  accomplished  by  first  manual  wiping  or  brushing  of  surfaces 

followed by water rinse with tap water stored on site for decontamination purposes. Decontamination 

water will be containerized and characterized for off‐site disposal. At the conclusion of all operations, all 

equipment will be decontaminated, and the decontamination pad will be dismantled by removing the 

plastic liner and placing it along with fluids and collected soil in the next load of waste to be hauled for 

disposal. 

4.3.4 Site Restoration  

Site restoration will follow remediation activities and is limited to backfilling excavated areas with clean 

soil  to  restore  areas  to  the  prior  grade  less  the  berm.    In  order  to  avoid  the  potential  for  cross‐
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contamination,  clean  fill  will  be  brought  in  after  excavated  soils  are  removed  from  the  Site  and  the 

Temporary  Stockpile  area  is  dismantled.    Prior  to  loading  borrow  material  for  transportation,  three 

discrete soil samples will be collected and analyzed for TAL Metals and PAHs.  Results of the soil analysis 

will be compared to residential RSLs to confirm that materials are clean.  

Clean fill will be stored near the excavation area for placement.  Due to the arid climate, revegetation will 

not be performed as part of site restoration.    Imported clean fill will placed and compacted  in  lifts no 

greater than 8‐inches (refer to Attachment 2 for  information on the backfill material from CalPortland 

Plant 101). Water will be used for dust control and compaction to meet 90 percent of laboratory maximum 

density  per  ASTM D1557.  The  excavation  limits  will  be  backfilled  less  the  volume  of  the  firing  berm 

resulting in equal or less than in volume and pollutant load from disturbed areas. Upon completion of Site 

Restoration,  a  post‐topographic  survey will  be  conducted  by  a  licensed  surveyor  consistent  with  the 

requirements identified in Section 4.1.4. 

4.3.5 Demobilization   

At  the  completion  of  on‐site  activities  Sol‐JCP will  conduct  demobilization.  All  equipment  and  excess 

materials will be transported off‐site. Any remaining trash or debris will be removed. Fencing and signage 

will be removed. All work area will be inspected, and any signs of construction will be removed. 
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5 SCHEDULE AND REPORTING 

 

The Project Schedule is outlined in the Project Management Plan (Sol‐JCP, 2017) and the major milestones 

are presented below. After approval of the Final UFP‐QAPP, Sol‐JCP will prepare a public notice and attend 

a public meeting. At least 30 calendar days must pass between the public meeting and the start of field 

work. It is anticipated that field work will take three months. The draft documents will be submitted to 

the government for review within 60 days of the completion of field work. 

 

 

 

 PROJECT REPORTING 

5.1.1 Daily Field Reports 

Sol‐JCP,  led by the Onsite QA/QC Manager, maintains the Daily Field Reports that cover a summary of 

activities  including  the  QC  operations,  activities,  and  tests  performed,  including  the  work  of 

subcontractors and suppliers. The records will include the following information: 

 Contractor/Subcontractor(s) and areas of responsibility 

 Equipment used with hours working, idle, and down 

 Description and location of activities performed, including task identifier and names of workers  

 Test and control data, including results and corresponding contract requirements 

 Efficiency and cost control measures, including phase identification, and deficiency and corrective 

actions 

 Material received with statement of acceptability and storage 

 Submittals reviewed, with contract reference, name of reviewer, and appropriate actions  

 Instructions given/received and conflicts with plans or specifications 

 Verification of submittal accuracy 

Daily Field Reports will also identify the trades working on the project, the number of workers, weather 

conditions, and delays encountered. The records will include both conforming and deficient features and 

include a statement of contract compliance.  

The Daily Field Reports will be submitted daily to the USACE PM in electronic  format. A report will be 

prepared and submitted for every seven (7) days in which no work is done, and on the last day of a no‐

work period.  
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5.1.2 Field Logbook 

Throughout the field activities, we will maintain field notes in a field logbook. The field logbook will be 

bound with serially numbered pages and assigned to a specific person who  is  responsible  for entry of 

information  into the  logbook. All entries must be  inscribed by  indelible  ink,  legible, and dated. Entries 

made by individuals other than the person to whom the logbook was assigned will be dated and signed 

by the individual making the entry. Drawing a line through the entry and entering the correct information 

will make Corrections to erroneous data. The correction will be initialed and dated by the person making 

the  entry.  We  will  document  all  field  activities,  including  excavation,  screening,  fixation,  field 

sampling/analysis, and recycling/disposal of waste disposal.    If requested, we will submit a copy of the 

field notes to the USACE PM immediately after the fieldwork has been completed.   

The field notes will contain a daily log of all contractor personnel on site by name as well as a description 

of the field activities performed that day. Procedures for field documentation are presented in SOP‐2. 

5.1.3  Photographic Documentation  

Sol‐JCP  will  maintain  photographic  documentation  adequate  to  describe  the  work  effort.  Progress 

photographs will be taken on the first and 15th of each month of the main features of work and of special 

conditions. Construction completion photographs will be taken upon completion of construction work. 

Photographs will  be  in  a Word  format, with  a  caption under  each photo  showing date  taken,  project 

location, contract title and number, and a brief description of what the photo depicts. The photos will be 

submitted on a CD‐ROM. Progress photographs will be submitted as part of the monthly progress report 

/  invoice,  and a  complete photographic  record will  be  included with  the Remedial Action Completion 

Report as described in Section 5.1.4. 

5.1.4 Remedial Action Completion Report 

After the completion of the remediation activities, SOL‐JCP will prepare a draft and final Remedial Action 

Completion Report. This report will include a summary of project activities, maps showing excavation and 

sampling areas, sample results, survey date, a discussion of the final disposition of materials, and copies 

of manifests, bills of lading, weight tickets, photographs, and as‐built drawings.  The draft report will be 

submitted to the COR within 60 calendar days of completion of field activities.  Within 30 calendar days 

after receipt of all comments on the draft final report, the Contractor shall revise the report and submit 

the Final Remedial Action Completion Report. 
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ATTACHMENTS 



Remedial Action for the Former U.S. 
Border Protection Firing Range 

(Nogales, AZ)

Site Name and Location: Former U.S. Border Protection Firing Range, 
1651 W. Target Range Road, Nogales, Arizona 

Summary of Planned Work:
The United States Army Corps of Engineers (USACE) has retained the Joint
Venture formed by Sol Solutions, LLC and J.C. Palomar (Sol-JCP) to provide a
Comprehensive Environmental Response, Compensation and Liability Act
(CERCLA) Remedial Action for the removal of contaminated soil at the former
U.S. Customs and Border Protection (USCBP) Firing Range.

Contact Information:
USACE: David Clark (817-886-1876)
USCBP: Joseph Zidron (949-643-6392)
Arizona Department of Environmental Quality: Nicole Osuch (602-771-4847)
Sol-JCP: Robert Noyes (480-544-7045)
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